

Initial Project Planning Template

Date	28 June 2026
Team ID	xxxxxx
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Data Collection	USN-1	Collect the crop recommendation dataset from Kaggle.	2	High	Self	24-06-2026	26-06-2026
Sprint-2	Data Preprocessing	USN-2	Clean and preprocess the agricultural dataset.	2	High	Self	27-06-2026	29-06-2026
Sprint-3	Model Building	USN-3	Train and compare ML models for crop prediction.	3	High	Self	30-06-2026	03-07-2026
Sprint-4	Flask Application	USN-4	Develop the web application using Flask.	3	High	Self	04-07-2026	08-07-2026
Sprint-5	Testing & Deployment	USN-5	Test the application and display crop recommendations.	2	Medium	Self	09-07-2026	11-07-2026